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SR 520 Bridge Replacement and HOV Program

Medina to SR 202: Eastside Transit and HOV Project

Eastside SR 520 construction activities - February 2013
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» Transit stop wall construction continues. AR o
+  Under-lid lighting installation continues. JUNTS POINT
* Retaining wall and grading activities continue 1 84th Avenue Northeast

of SR 520. | continues.
»  Utility construction on both sides of the lid. . Wall, grading, and paving activities east
* Approach slab preparation and construction of 84th Avenue Northeast on the south
continues. | side of SR 520 continue.
*  Preparation for wall construction
continues on the west side of the lid, on
both sides of SR 520.
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east of the Evergreen Point Road lid and south 'l - Under-lid lighting and utility installation
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4 92nd Avenue Northeast
Barrier construction on the north
side of SR 520 at the base of
the tiered rockery walls.

- f* Retaining and noise wall
construction continues west of
92nd Avenue Northeast on both
sides of SR 520.

*  Westbound exit ramp
construction continues.

airweather Basin
Wall construction is
complete and grading
activities are under way
for future noise wall

construction. - T &
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. Bellevue Way Northeast

| Wall construction continues
west of Bellevue Way and
along Northeast Points Drive for
future eastbound exit ramp and
westbound widening.
1+ Construction continues for the
' pedestrian bridge and tunnel.
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108th Avenue Northeast |}

Construction continues
for piers and abutments
on the wider SR 520
crossing over 108th
Avenue Northeast.

Wall construction
continues at Bellevue
Way and east of the 108th
Avenue Northeast exit
ramp.

Storm water pond
construction continues at
the eastbound on-ramp.
Retaining wall construction
continues at westbound
off-ramp.
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The next weekend closure is set for Feb. 1-3, 2013.
The next tentative weekend closure is set for Mar. 15-18, 2013.

For the most up-to-date project information, please visit:
www.wsdot.wa.gov/Projects/SR520Bridge/MedinaTo202/MedinatoSR202Construction
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