
SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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CONSTRUCTION

West End - Evergreen

Utility Work Thoreson

Install Drainage Vic EVG ECC Y - N N N DN DN

Waterline for Evergreen Structure (Insulation) ECC Y -

Testing for Purity ECC Y -

Prep Tie-In ECC Y - D

Activity Name QTY / UOM
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Area / 

Activity ID
SUB

ECC 

Contact
Comments / Milestones

Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Prep Tie-In ECC Y - D

Tie-In - Waterline Shutdown North & South ECC Y - D

3rd Party Utility Pull and Splice Century Link Clink Y - Tied to Backfill

3rd Party Utility Pull and Splice Comcast Comcast

PSE to remove 3 poles on for phase 2 construction PSE

Evergreen Point Road Lid Substructure

P1 - East Portion Evergreen Point Lid Everson

Excavate P1 West End ECC RN/MM ######## CY N Y D D D D D Need Shoring Plan

P4 - East Portion Evergreen Point Lid Everson

Demo Existing Evergreen Point Road Bridge Staton SM/PM 1.00           BR Y - N DN DN

Processing and Haul Material from EVG Bridge Demo Staton SM/PM N - D D D D

Survey INCA TE/SM - - S

Fine Grade Piers 4 ECC TE/SM - - D D D D D

� Pour Ratslab for Piers 4 ECC TE/SM 33.00        CY - - D D

RBI Deliveries ECC/RBI TE/SM - - V

Rebar/Form Ftg ECC/RBI TE/SM - - D D D D D

� Pour Ftg ECC TE/SM 251.00      CY - - D

P3 - East Portion Evergreen Point Lid Everson

RBI Delivery V

Survey Ftg INCA TE/SM - - S

Fine grade P3 ECC TE/SM - - D D D D D

� Pour Ratslab ECC TE/SM 24.00        CY - - D D� Pour Ratslab ECC TE/SM 24.00        CY - - D D

Rebar/Form Ftg 3-1 ECC/RBI TE/SM - - D D D D D

� Pour Ftg 3-1 ECC TE/SM 108.00      CY - - D

P4 - West Portion Evergreen Point Lid Thoreson

Excavate North Side Phase 2 Stage 2 for Evergreen Demo ECC RN/MT D D D D

Excavate North Side Phase 2 Stage 3 for Pier 4 Construction ECC RN/MT D D D D

� Portal Column Repair ECC TE/SM - - Pending approved repair procedure

Utility Work Everson

Install Under-Lid Lighting Valley Y - N N N N N N N N N N N N N N N N N N N N EB Lane Closure Needed

Install Under-Lid Lighting Conduit/Wire Valley N N D D D D D N N N N N N N N N N N N N N N

Evergreen Point Road Lid - Superstructure

INTERMEDIATE DIAPHRAGMS Haas

Form closure bay interior diaphragms (8) each ECC CH/NC 1,344.00  sf y N N N N N N

� Pour closure bay interior diaphragms (8) each ECC CH/NC 14.00        sy y N

Pier 2  Diaphragm Haas

� Pour  upper diaphragm ECC CH/NC 50.00        CY N - DN

Pier 1 END Diaphragm

FORM DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D

� POUR DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N - D

FORM DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D D

� POUR DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -� POUR DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -

Pier 4 END Diaphragm

FORM DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D D

� POUR DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N - D

FORM DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D D

� POUR DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N - D

CIP Deck Haas

Form soffits deck pour 2 spans 1 and 2 ECC CH/NC 7,000.00  sf Y - N

Form soffits deck pour 3 spans 1 and 2 ECC CH/NC 7,000.00  sf Y - N N N N N N

INSTALL REBAR POUR 2 RBI CH/NC N D D D D D

Install bulk heads and rails pour 2 ECC CH/NC 840.00      lf N - D D D D D D

� Pour deck pour 2 ECC CH/NC 300.00      sy Y - DN

INSTALL REBAR POUR 3 RBI CH/NC N D D D D D

Install bulk heads and rails pour 3 ECC CH/NC 840.00      lf N - D D D D D

� Pour deck pour 3 ECC CH/NC 300.00      sy Y - DN

� Pour back closure pours ECC CH/NC 75.00        sy Y - DN

Evergreen - 84th

Wall 3-14 Thoreson
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Install CS1 Drilled Shafts Valley TE - - D D Need Ramp access at 84th to get trucks in/ out.

Install Rebar CS1 Foundation RBI ML/RS - - D D

Form CS1 Foundation ECC ML/RS 590 SF D D

� Pour CS1 Foundation ECC ML/RS 45 CY D

Strip CS1 ECC ML/RS D

Install Wall 3-14 ECC MM/ RN 1500 SF Y Y D D D D Need Ramp access at 84th to get trucks in/ out.

Noisewall 5B Minsang

ATM1 Survey ECC KCM

Install ATM1 Drilled Shafts Valley TE - - D D Need Ramp access at 84th to get trucks in/ out.

Roadway ThoresonRoadway Thoreson

Fish Passage A Fix ECC JP

Utility Work Thoreson

Bellevue Waterline - Repair Fairweather Crossing KLB 600.00      LF - - D D D D D D D D D D Material Procurement in progress

Complete Culvert 24 Installation KLB 200.00      LF Y Y N DN DN

Fairweather Bay Area

Pond I-3 Pietz

De-mob secant pile operation KLB JP - - D D D D D D

Install Energy Disipator & Pipe Run KLB JP - - D D D

Wall 3-28 (Cast-In-Place Section) Minsang

Structure Excavation ECC N N D D D D D D D NEED SHORING PLAN APPROVED?

Move Formwork ECC ML/RS N N D D D

Re-Fabrication Form ECC ML/RS N N D D D D D

Rebar Delivery RBI N N V

Footing Survey ECC KCM N N S

Rebar Footing 1 RBI N N D D

Form Footing 1 ECC ML/RS 96 LF N N D D D

� Pour Footing 1 ECC ML/RS 87 CY N N D

Strip Footing 1 ECC ML/RS N N D

Rebar Footing 2 RBI N N D D

Form Footing 2 ECC ML/RS 96 LF N N D DForm Footing 2 ECC ML/RS 96 LF N N D D

� Pour Footing 2 ECC ML/RS 30 CY N N D

Strip Footing 2 ECC ML/RS N N D

Rebar Footing 3 RBI N N D D

Form Footing 3 ECC ML/RS 63 LF N N D D

� Pour Footing 3 ECC ML/RS 16 CY N N D

Strip Footing 3 ECC ML/RS N N D

Rebar Wall 1 RBI N N D D

Form Wall 1 ECC ML/RS 1830 SF N N D D

� Pour Wall 1 ECC ML/RS 65 CY N N D

Strip Wall 1 ECC ML/RS N N D

Rebar Wall 2 RBI N N D D

Form Wall 2 ECC ML/RS 1420 SF N N D D

� Pour Wall 2 ECC ML/RS 44 CY N N D

Strip Wall 2 ECC ML/RS N N

Rebar Wall 3 RBI N N D D

Form Wall 3 ECC ML/RS 1090 SF N N D D

� Pour Wall 3 ECC ML/RS 30 CY N N D

Strip Wall 3 ECC ML/RS N N D

Rebar Wall 4 RBI N N D D

Form Wall 4 ECC ML/RS 697 SF N N D D

� Pour Wall 4 ECC ML/RS 17 CY N N D

Strip Wall 4 ECC ML/RS N NStrip Wall 4 ECC ML/RS N N

Rebar Wall 5 RBI N N D D

Form Wall 5 ECC ML/RS 353 SF N N D D

� Pour Wall 5 ECC ML/RS 7 CY N N D

Strip Wall 5 ECC ML/RS N N D

Rebar Wall 6 RBI N N D D

Form Wall 6 ECC ML/RS 65 SF N N D

� Pour Wall 6 ECC ML/RS 2 CY N N

Strip Wall 6 ECC ML/RS N N

84th Avenue NE Lid Substructure

P1 - East Portion 84th Lid Everson

Set Cage and form ECC/RBI TE/SM - - D

� Pour Portal Column ECC TE/SM 25 CY - - D

Geosynthetic Wall 3-17 ECC RN/MM 13 lifts D D D D D

P2 - East Portion 84th Lid Everson

Demob from Pier 2 ECC TE/SM - - DN DN

P3 - East Portion 84th Lid Everson

� Grout Repair Procedure ECC TE/SM - - Pending approved repair procedure
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

84th Lid Pedestrian Tunnel Everson

Structural Excavation ECC RM/SC - -

Fine Grade/Install Ped Tunnel Drainage ECC RM/SC - - D

Survey INCA TE/SM - - S

Rebar Delivery ECC/RBI TE/SM - - V

Form Floor pour ECC/RBI TE/SM - - D D D D D

� Pour Floor ECC TE/SM 35.00        CY - - D

Form Lower wall ECC/RBI TE/SM - - D D D D D

� Pour Lower Wall ECC TE/SM 21.00        CY - - D� Pour Lower Wall ECC TE/SM 21.00        CY - - D

Form Upper Wall/Roof ECC/RBI TE/SM - - D D D D D

� Pour Upper Wall/Roof ECC TE/SM 55.00        CY - - D

10 Day Ceiling cure ECC TE/SM - - D D D D D D D D D

Strip Forms - -

Backfill ECC

Lighting Rough-In Valley - - D D D D D Follows ECC Construction

Utility Work Everson

Remove existing service Valley Pending PSE

84th Avenue NE Lid - Superstructure

INTERMEDIATE DIAPHRAGMS Haas

Set cages RBI CH/NC 28.00        EA Y D

� Span 1 (13 each) ECC CH/NC 14.00        EA Y N N N N N N N N deck pour #1

� Span 2 (13 each) ECC CH/NC 14.00        EA Y N N N N deck pour #1

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N D

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf Y D D D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy Y D

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N D D DForm deck pour #1 lower diaphragm ECC CH/NC sf N D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N D

CIP Deck Haas

Form soffits deck pour 1 spans 1 and 2 ECC CH/NC sf Y - N N N N N N N N

INSTALL REBAR POUR 1 RBI CH/NC N D D D D D

Install bulk heads and rails pour 1 ECC CH/NC lf N - D D D D D D

� Pour deck pour 1 ECC CH/NC sy Y -

SIP Deck Haas

Set span 1 SIP's in pour 1 ( 83EA) ECC CH/NC 83.00        EA Y N N

Set span 2 SIP's in pour 1 ( 83EA) ECC CH/NC 83.00        EA Y N N

84th - 92nd

Roadway Section Michalak

� Install Wall 3-20 ECC RN/MM 6297 SF - - PENDING SHOP DRAWINGS

Backfill Wall 3-20 ECC RN/MM 2500 CY N N 300cy/ day

RE-02 ECC RN/MM 115 LF N N

Roadway subgrade  sta. EB 1277+00 to 2292+00

Roadway csbc  sta. EB 1277+00 to 2292+00

Install Storm Drain Culvert 54 KLB 300 LF Y Y DN DN

� Drill CSB 1 Shaft Valley D D

Install ITS Conduit Valley D D D D D

Move from 92nd Yard Valley D D D D DMove from 92nd Yard Valley D D D D D

84th Service Demo Valley D D D

 4B01-Soil Nail Wall  / Fascia Minsang 18000 SF

Form 7+13.60 - 7+37.60 (Panel 25/40) ECC ML/RS 420 SF N N

� Pour 7+13.60 - 7+37.60 ECC ML/RS 9 CY N N

Form 7+37.60 - 7+61.60 (Panel 26/40) ECC ML/RS 410 SF N N

� Pour 7+37.60 - 7+61.60 ECC ML/RS 9 CY N N

Form 7+61.60 - 7+85.60 (Panel 27/40) ECC ML/RS 395 SF N N

� Pour 7+61.60 - 7+85.60 ECC ML/RS 9 CY N N

Move Stir-Tower from 4B-01 to 92nd Bridge Safeway RS N N

� Rat Slab from 92nd P1 to 1+85 ECC ML/RS N N D

Install Rebar 1+45 - 1+85 and 8+33 - 10+81 RBI ML/RS N N D D

Form 1+49 - 1+61 (Panel 1/40) ECC ML/RS 327 SF N N D D D

� Pour 1+49 - 1+61 ECC ML/RS 7 CY N N D

Form 1+61 - 1+85 (Panel 2/40) ECC ML/RS 594 SF N N D D D

� Pour 1+61 - 1+85 ECC ML/RS 13 CY N N D

Form 7+85.60 - 8+09.60 (Panel 28/40) ECC ML/RS 381 SF N N D

� Pour 7+85.60 - 8+09.60 ECC ML/RS 8 CY N N D

Excavation: Bottom of Wall 8+09 - 10+82 ECC MM/RN N N

Pour Rat Slab - Rest of 4B-01 ECC ML/RS N N
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Form 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS 344 SF N N D D D

� Pour 8+09.60 - 8+33.60 ECC ML/RS 7.5 CY N N D

Form 8+33.60 - 8+57.60 (Panel 30/40) ECC ML/RS 307 SF N N

� Pour 8+33.60 - 8+57.60 ECC ML/RS 6.5 CY N N

Form 8+57.60 - 8+81.60 (Panel 31/40) ECC ML/RS 282 SF N N D D D

� Pour 8+57.60 - 8+81.60 ECC ML/RS 6 CY N N D

Form 8+81.60 - 9+05.60 (Panel 32/40) ECC ML/RS 136 SF N N D D D

� Pour 8+81.60 - 9+05.60 ECC ML/RS 3 CY N N D

Form 9+05.60 - 9+29.60 (Panel 33/40) ECC ML/RS 116 SF N N D D DForm 9+05.60 - 9+29.60 (Panel 33/40) ECC ML/RS 116 SF N N D D D

� Pour 9+05.60 - 9+29.60 ECC ML/RS 3 CY N N D

Form 9+29.60 - 9+53.60 (Panel 34/40) ECC ML/RS 189 SF N N D D D

� Pour 9+29.60 - 9+53.60 ECC ML/RS 4 CY N N D

Form 9+53.60 - 9+77.60 (Panel 35/40) ECC ML/RS 191 SF N N D D D

� Pour 9+53.60 - 9+77.60 ECC ML/RS 4 CY N N D

Form 9+77.60 - 10+01.60 (Panel 36/40) ECC ML/RS 207 SF N N D D D

� Pour 9+77.60 - 10+01.60 ECC ML/RS 4 CY N N D

Form 10+01.60 - 10+25.60 (Panel 37/40) ECC ML/RS 187 SF N N D D D

� Pour 10+01.60 - 10+25.60 ECC ML/RS 4 CY N N D

Form 10+25.60 - 10+49.60 (Panel 38/40) ECC ML/RS 212 SF N N D D D D D

� Pour 10+25.60 - 10+49.60 ECC ML/RS 5 CY N N D

Form 10+49.60 - 10+61.60 (Panel 39/40) ECC ML/RS 104 SF N N

� Pour 10+49.60 - 10+61.60 ECC ML/RS 2 CY N N

 4B01-Noise Wall Minsang

Form 5+69.60- 5+93.60 (Panel 19/40) ECC ML/RS 532 SF N N

� Pour 5+69.60 - 5+93.60 ECC ML/RS 9 CY N N

Form 5+93.60 - 6+17.60 (Panel 20/40) ECC ML/RS 567 SF N N

� Pour 5+93.60 - 6+17.60 ECC ML/RS 9.5 CY N N

Form 6+17.60 - 6+41.60 (Panel 21/40) ECC ML/RS 599 SF N N

� Pour 6+17.60 - 6+41.20 ECC ML/RS 10 CY N N

Form 6+41.60 - 6+65.60 (Panel 22/40) ECC ML/RS 656 SF N N D D D

� Pour 6+41.60 - 6+65.60 ECC ML/RS 11 CY N N D� Pour 6+41.60 - 6+65.60 ECC ML/RS 11 CY N N D

Form 6+65.60 - 6+89.60 (Panel 23/40) ECC ML/RS 620 SF N N D D D

� Pour 6+65.60 - 6+89.60 ECC ML/RS 10 CY N N D

Form 6+89.60 - 7+13.60 (Panel 24/40) ECC ML/RS 584 SF N N

� Pour 6+89.60 - 7+13.60 ECC ML/RS 10 CY N N

Form 7+13.60 - 7+37.60 (Panel 25/40) ECC ML/RS 474 SF N N

� Pour 7+13.60 - 7+37.60 ECC ML/RS 8 CY N N

Form 7+37.60 - 7+61.60 (Panel 26/40) ECC ML/RS 452 SF N N

� Pour 7+37.60 - 7+61.60 ECC ML/RS 7 CY N N

Form 7+61.60 - 7+85.60 (Panel 27/40) ECC ML/RS 425 SF N N

� Pour 7+61.60 - 7+85.60 ECC ML/RS 7 CY N N

Form 7+85.60 - 8+09.60 (Panel 28/40) ECC ML/RS 398 SF N N

� Pour 7+85.60 - 8+09.60 ECC ML/RS 7 CY N N

Form 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS 431 SF N N

� Pour 8+09.60 - 8+33.60 ECC ML/RS 7 CY N N

Form 8+33.60 - 8+57.60 (Panel 30/40) ECC ML/RS 487 SF N N D

� Pour 8+33.60 - 8+57.60 ECC ML/RS 8 CY N N D

Form 8+57.60 - 8+81.60 (Panel 31/40) ECC ML/RS 533 SF N N D D D

� Pour 8+57.60 - 8+81.60 ECC ML/RS 9 CY N N D

Form 8+81.60 - 9+05.60 (Panel 32/40) ECC ML/RS 591 SF N N D D D

� Pour 8+81.60 - 9+05.60 ECC ML/RS 10 CY N N D

Form 9+05.60 - 9+29.60 (Panel 33/40) ECC ML/RS 753 SF N N D D D

� Pour 9+05.60 - 9+29.60 ECC ML/RS 12 CY N N D� Pour 9+05.60 - 9+29.60 ECC ML/RS 12 CY N N D

Form 9+29.60 - 9+53.60 (Panel 34/40) ECC ML/RS 812 SF N N D D D

� Pour 9+29.60 - 9+53.60 ECC ML/RS 13 CY N N D

Form 9+53.60 - 9+77.60 (Panel 35/40) ECC ML/RS 746 SF N N D D D

� Pour 9+53.60 - 9+77.60 ECC ML/RS 12 CY N N D

Form 9+77.60 - 10+01.60 (Panel 36/40) ECC ML/RS 681 SF N N D D D

� Pour 9+77.60 - 10+01.60 ECC ML/RS 11 CY N N D

Form 10+01.60 - 10+25.60 (Panel 37/40) ECC ML/RS 677 SF N N D D D

� Pour 10+01.60 - 10+25.60 ECC ML/RS 11 CY N N D

Form 1+49 - 1+61 (Panel 1/40) ECC ML/RS 327 SF N N D D D

� Pour 1+49 - 1+61 ECC ML/RS 7 CY N N D

Form 10+25.60 - 10+49.60 (Panel 38/40) ECC ML/RS 610 SF N N D

� Pour 10+25.60 - 10+49.60 ECC ML/RS 10 CY N N

Form 10+49.60 - 10+61.60 (Panel 39/40) ECC ML/RS 326 SF N N

� Pour 10+49.60 - 10+61.60 ECC ML/RS 5 CY N N

4B-02 Soil Nail Wall Minsang

Survey: Stepping ECC KCM N N S

Bulk out & Build Bench Lift 1 ECC RN/MM Y N N

Survey: Nail Layout ECC KCM N N S
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Face Lift 1 ECC ML/JH 550 LF N N N

Drilling/Shooting Lift 1 Malcolm ML/JH 96 EA N N D Malcolm moving to ECC-12

� Proof Test Malcolm ML/JH N N D

Bulk out & Build Bench Lift 2 ECC RN/MM Y N D

Face Lift 2 ECC RN/MM 250 LF N N Malcolm moving back from ECC-12

Drilling/Shooting Lift 2 Malcolm ML/JH 87 EA N N

� Proof Test Malcolm ML/JH N N

Bulk out & Build Bench Lift 3 ECC RN/MM N N

Install Access Road on north of MainlineInstall Access Road on north of Mainline

Install Access at 92nd Bus Stop ECC RN/MM N N N N WTH HOW ABOUT A PLAN!

Cut Slope at wall 3-19 ECC RN/MM N N D D D D

Install Egress at 84th loop ramp ECC RN/MM N N N N WTH HOW ABOUT A PLAN!

92nd Avenue NE Lid Substructure

Utility Work Everson

ITS Conduit Work 4B-01 Valley

92ND PHASE #1 UNDERCROSSING (PED TUNNEL) Aeschleman

Form and tie rebar for floor ECC/RBI TE/SM - - D

� Pour phase #1 floor ECC TE/SM 44 CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

Form phase #1 tunnel exterior walls ECC/RBI TE/SM - - D D D D D

� Pour phase #1 exterior walls ECC TE/SM 45.00        CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

Form phase #1 walls and roof ECC/RBI TE/SM - - D D D D D D D

� Pour phase #1 walls and roof ECC TE/SM 77.00        CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

10 Day cure/ 14 days for waterproofing ECC TE/SM - - D D D D D D D D D D D D D D

Strip walls and roof ECC TE/SM - - D D

Backfill D D D D D

Conduit Boxes for Ped Tunnel Lighting Valley - - D D D D D Follows ECC Construction

92nd Avenue NE Lid - Superstructure

Pier 1 end diaphragm Haas

Form deck pour #1 UPPER diaphragm ECC CH/NC 336 sf Y D D DForm deck pour #1 UPPER diaphragm ECC CH/NC 336 sf Y D D D

� Pour deck pour #1 UPPER diaphragm ECC CH/NC 14 cy Y D

Backfill Bagwall P1 ECC RN/MM 12 lifts Y Pending Civil tech trench plate design.

Pier 2 pier diaphragm Haas

� POUR DECK POUR #1 UPPER DIAPHRAGM ECC CH/NC 336 sf Y D

Pier 3 end diaphragm Haas

Form deck pour #1 UPPER diaphragm ECC CH/NC 336 sf Y D D D D

� Pour deck pour #1 UPPER diaphragm ECC CH/NC 14 cy Y

CIP Deck Haas

Install Rebar RBI CH/NC N - D D D

SET BULK HEADS ECC CH/NC N D D D D D

DRY RUN BIDWELL ECC CH/NC N D D

� Pour deck ECC CH/NC Y D

Strip Deck Soffit Forms ECC CH/NC Y N N N N N N N N

92nd - Bellevue Way

Retaining Wall 10B (Soil Nail - Rock Wall Combo) Ottele

Facing Excavation ECC MO N N D D D D D D D D D

Install Rocks AAA MO N N D D D D D D D D D D

Retaining Wall ECC-17 (Rock Wall) Ottele

Facing Excavation ECC MM D D

� Install Rocks AAA MM D D D� Install Rocks AAA MM D D D

Retaining Wall 10A (Rock Wall) Ottele

Facing Excavation ECC MM D D D D D D D D

� Install Rocks AAA MM D D D D D D D

Retaining Wall ECC-12 (Soil Nail) Minsang

Bench out/Fill Bike Trail ECC RN/MM N N D D D D

Survey: Steps ECC KCM N N S

Bulk out 1st Lift & Build Bench ECC RN/MM N N D D

� Place Verification Test Nail Malcolm ML/JH 1 Nail N N D

Survey: Nail Layout ECC KCM N N S

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH N N D

� Proof Test Malcolm ML/JH N N D

Bulk out 2nd Lift & Build Bench ECC RN/MM N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH N N D

� Proof Test Malcolm ML/JH N N D

Bulk out 3rd Lift & Build Bench ECC RN/MM N N D

Face Lift 3 ECC ML/JH N N D
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Shoring/Shooting Lift 3 Malcolm ML/JH N N D

� Proof Test Malcolm ML/JH N N D

Bulk out 4th Lift & Build Bench ECC RN/MM N N D

Face Lift 4 ECC ML/JH N N D

Shoring/Shooting Lift 4 Malcolm ML/JH N N D Malcolm moving back to 4B-02

Retaining Wall 4B-13 (Rock Wall) MO

Facing Excavation MO D D D D

Wall 4B-13 MO - - D D D D D Partial Build - West Section

103rd Hammerhead Torger103rd Hammerhead Torger

Paving ECC TT/SC To be determined

Bellevue Fill ECC RN/MM

Embank and Soil Cement ECC/GU RN/MM D D

Rock access road from 92nd to B-Way & activate wheel wash D D

Realign Bellevue Way Construction Access - SR520 EB ECC NR D D

Drilled Shaft ATM 4 & SB 4 Valley - - D D

Wall 4B-16 (fill wall East of 92nd trailer) ECC RN/MM N N Drawing Pending

Drilled Shaft CS 6 Valley D

HAR Sign Relocate Valley D

Wall 4B-76 April Construction ECC RN/MM 3,435.00  SF Y Y Frontier must be done with vault work at end of wall

Bellevue Way NE Bridge

P1 - West Half Bellevue Way Bridge Aeschleman

Backfill / Crane access / Bag wall ECC Ron N

Girder erection span 1/2 ECC VA/JK 10 EA

Bellevue Way NE Bridge Full Closure ECC VA/JK Pending City of Bellevue Approval

Survey tenth points craig VA/JK

Pre fab intemidiate diaphram forms / Girder braces ECC VA/JK

Form / rebar intemediate diaphrams span 2 ECC VA/JK 1728 SF Y N

� Strip intemidiate diaphrams span 2 ECC VA/JK D

� Form rebar intermediate diaphrams span 1 ECC VA/JK D D D D D D D

� Pour intermediate diaphrams span 1 ECC VA/JK D� Pour intermediate diaphrams span 1 ECC VA/JK D

Set sip panels/ form deck span 2 ECC VA/JK 33 ea D D D D D D D D D

� Pour intermediate diaphrams span 2 ECC VA/JK 12 EA y

� Finish and backfill bagwall to bottom of end diaphragm ECC VA/JK n y D D D

Form / Rebar end diaphram pier 1 ECC VA/JK 1000 SF D D D D D

� Pour end diaphrams span1 ECC VA/JK D

Rebar delivery end & intermediate diaphrams ECC VA/JK

Install overhangs soan 1 D D D D

Set sip panels/ form deck span 1 D D D D D D D D Deck pour  APRIL13TH

Rebar delivery span 1 install deck  bar V

Rebar delivery span 2 Install deck bar V

install bulkheads At pier 2 D D D D

Edge of deck bulkhead D D D D

P2 - West Half Bellevue Way Bridge Aeschleman

Lower false work ECC VA/JK

Form rebar pier 2 diaphram ECC VA/JK D D D D D

� Pour one foot pier 2 diaphram ECC VA/JK D

P3 - West Half Bellevue Way Bridge Aeschleman

Build crane acess for girder setting ECC RN/MM

Build Bagwall and Backfill 4B-42 to end diaphragm ECC RN/MM 300 CY N N NEXT PHASE?

Form/rebar pier 3 end diaphram ECC VA/JK 1000 sf D D D D D

� Pour pier 3 end diaphram ECC VA/JK D

Utility Work ThoresonUtility Work Thoreson

Frontier Vault work new Eastbound alignment Frontier D D D D D D D D D D

Move Transmission Pole on Cut Slope PSE PSE

Electrical Deck Inserts Cast In Place Valley D D

Bellevue Way - 108th

Utility Work Thoreson

Test Northup Crossing ECC McCoy

Cut- over Sewer to New Main - Northup Way ECC Sub/Mccoy Pending City of Bellevue Approval

Kindercare Notification of Side Sewer Connection ECC Galvin Right of Entry Approved - One Week's Notice Required

Kindercare Work Area Fencing ECC McCoy D Pending City of Bellevue Approval of Installed Sewer Line

Sawcutting Salinas N Pending City of Bellevue Approval of Installed Sewer Line

Connect to Existing and Install Side Sewer ECC Jensen D D D Pending City of Bellevue Approval of Installed Sewer Line

Patch Back Patio, Place Sod, and Replace Fencing ECC D D Pending City of Bellevue Approval of Installed Sewer Line

Drainage Culvert C South to 103rd ECC Jensen D D D D D

Make fill at Kinder Care wall with 4B-02 Cut ECC RN/ MM 2300 CY D D Material cut from 4B-02 wall 

Wall 4B-31 (Kinder care wall) Level Pad ECC 366 LF Y Y D D D D D Pending shop approvals.

Wall 4B-31 (Kinder care wall) 3752 SF Y Y Pending shop approvals.

Wall 4B-31 (Kinder care wall) Backfill 1734 CY Pending shop approvals.
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 03/12/2012 (Week 68)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 72:Week 67: Retrospective Look-Ahead Week 70: Look-Ahead Week 71: Look-AheadWeek 68: Current Week Week 69:

Drilled Shaft ATM 6 D

Sewer Line Repair - Manhole S-56A ECC SC/RM Y N N DN DN Pending Repair Procedure (COB)

Cut- over Sewer to New Main - 108th ECC SC/RM Y N DN Pending Repair Procedure (COB)

108th Ave NE Bridge Area of Archaeological Concern

Build temp service Valley

Drill and set temp power poles Valley

108th - East End108th - East End

No Work Planned

NE Points Drive Area

Permanent Utility Work Thoreson

Test D D D

Cut In D

Culvert D across Points and E1 D D D D

Sewer Line Bypass D D D D

Sewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00      LF D D D D D D D D D D

� Culvert D Across Bellevue Way dn dn

Rough Grading Michalak

Pave Driveway D

Build 4B-72 Part 2 D D D D

Install Hydrant Hot Tap KLB Y Y D D D

Storm Drainage KLB Y Y D D D D D

Embankment ECC Y Y D D D D D

Subgrade Prep ECC Y Y D

Place/Grade/Pave Base CSBC ECC Y Y D

� Concrete Flatwork Y Y D

Stripe Y Y

STREAM RESTORATION/CULVERTS/TEMP DIVERSIONSSTREAM RESTORATION/CULVERTS/TEMP DIVERSIONS

Fish Passage Structure D Pietz

Dewatering Operation KLB 1 Week before Culvert D Installation

Rolling Preload at 4B-50 Pietz

Shift MOT D D

Build 108th EB On Ramp Drainage KLB N N N

Build Spall Road KLB D D D D D

Import to Displace KLB D D D D D D D D D D

Construct 4B-50 Stage 1 KLB D D D D D D D D D D
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