
SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/23/2012 (Week 61)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point

S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S S M T W Th F S

1
5

-J
a

n
-1

2

1
6

-J
a

n
-1

2

1
7

-J
a

n
-1

2

1
8

-J
a

n
-1

2

1
9

-J
a

n
-1

2

2
0

-J
a

n
-1

2

2
1

-J
a

n
-1

2

2
2

-J
a

n
-1

2

2
3

-J
a

n
-1

2

2
4

-J
a

n
-1

2

2
5

-J
a

n
-1

2

2
6

-J
a

n
-1

2

2
7

-J
a

n
-1

2

2
8

-J
a

n
-1

2

2
9

-J
a

n
-1

2

3
0

-J
a

n
-1

2

3
1

-J
a

n
-1

2

0
1

-F
e

b
-1

2

0
2

-F
e

b
-1

2

0
3

-F
e

b
-1

2

0
4

-F
e

b
-1

2

0
5

-F
e

b
-1

2

0
6

-F
e

b
-1

2

0
7

-F
e

b
-1

2

0
8

-F
e

b
-1

2

0
9

-F
e

b
-1

2

1
0

-F
e

b
-1

2

1
1

-F
e

b
-1

2

1
2

-F
e

b
-1

2

1
3

-F
e

b
-1

2

1
4

-F
e

b
-1

2

1
5

-F
e

b
-1

2

1
6

-F
e

b
-1

2

1
7

-F
e

b
-1

2

1
8

-F
e

b
-1

2

1
9

-F
e

b
-1

2

2
0

-F
e

b
-1

2

2
1

-F
e

b
-1

2

2
2

-F
e

b
-1

2

2
3

-F
e

b
-1

2

2
4

-F
e

b
-1

2

2
5

-F
e

b
-1

2

CONSTRUCTION

Jobwide

Shut down for Snowmageddon / The Icepocalypse D D D D

Cabin Fever sets in… D D Varies by person / personality

Recover from Cabin Fever / Let Frosty Melt D D D D D D D

West End - Evergreen

Utility Work Thoreson

Activity Name QTY / UOM
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Activity ID
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ECC 

Contact
Comments / Milestones

Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

Utility Work Thoreson

Install Drainage Vic EVG ECC Y - DN

Waterline for Evergreen Structure ECC Y - DN D D D D D D D D D D D D D D D Tied to Backfill

Install 3rd Party Utlities Comcast and Century Link ECC Y - D D D D D D D Pending Agreements - Century Link/Comcast

Centry Link Vault installation South Side Clink N - D D D

3rd Party Utility Splice and Cut Over Com/Clink Y - D D D D D Tied to Backfill

Evergreen Point Road Lid Substructure

P1 - East Portion Evergreen Point Lid Everson

Form/rebar portal column @ pier 1 ECC TE/SM - Y Flyer stop spotter

� Pour Portal Col Stage 1 Pier 1 ECC TE/SM 20.00        CY - Y Flyer stop spotter

Backfill Pier With Bagwall For MOT ECC RN/MM Y D D D D

P4 - East Portion Evergreen Point Lid Everson

Form/rebar portal column @ pier #4 ECC TE/SM - - D D D Coordinate timing with Backfilling operation

� Pour Portal Col Stage 1 Pier 4 ECC TE/SM 20.00        CY - - D Coordinate timing with Backfilling operation

RFI 156 Repair ECC TE/SM D D D D D

Backfill Pier With Bagwall For MOT ECC RN/MM Y Y D D D D D D D D D D

Utility Work Everson

Install 3rd Party Utilities Under Bridge Valley D

Under-Lid Lighting Prep Valley N -

Install Under-Lid Lighting Valley Y - DN N N N N N N N N N

Underlid Switchboard Installation Valley N - D D D D D D D D D D D D D DUnderlid Switchboard Installation Valley N - D D D D D D D D D D D D D D

Evergreen Point Road Lid - Superstructure

EVERGREEN GIRDER INSTALLATION Haas

Set Tub Girders ECC CH/NC 2.00           EA Y

INTERMEDIATE DIAPHRAGMS Haas

� Form/rebar/pour interior diaphragms (SET 7) 6 each ECC CH/NC 14.00        CY Y - deck pour #2 

� Form/rebar/pour interior diaphragms (SET 8) 6 each ECC CH/NC 14.00        CY Y - deck pour #2 

� Form/rebar/pour interior diaphragms (SET 9) 6 each ECC CH/NC 14.00        CY Y - DN N N N N deck pour #2 

� Form/rebar/pour interior diaphragms (SET 10) 6 each ECC CH/NC 14.00        CY Y - N N N N deck pour #2 diaphragms poured out 

� Form/rebar/pour exterior tub diaphragms 4 each ECC CH/NC 15.00        CY Y - N N N N deck pour #2 diaphragms poured out 

� Form/rebar/pour interior diaphragms (SET 11) 6 EACH ECC CH/NC 14.00        CY Y - N N N N deck pour #3

� Form/rebar/pour interior diaphragms (SET 12) 6 EACH ECC CH/NC 15.00        CY Y - N N N N deck pour #3

Pier 1 End Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

Pier 2 Interior Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

Pier 4 End Diaphragm Haas

Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D

� Pour deck pour #2 lower diaphragm ECC CH/NC 50.00        CY N - D

Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00  SF N - D D D D D D

� Pour deck pour #3 lower diaphragm ECC CH/NC 50.00        CY N - D

CIP Deck Haas

Strip decks Pour 1 ECC CH/NC 7000 sf Y - DN

Install Conduit on Girders Valley Y -

Install Underlid Switchboard/CCC Valley D D D D D

Form soffits deck pour 2 spans 1 and 2 ECC CH/NC 7000 sf Y - D D D D D D D D

SIP Deck Haas

Install all deck pour #2 & SPAN #1 DECK POUR #3 (147 each) N DN

Evergreen - 84th

Fairweather Bay Pond I-3 Pietz

Prep access for ECC-28 secant piles ECC JP D D D D D

Procure material ECC JP D D D D D D D D D D
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Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

Install secant piles JP D D D D D D D D D D D D D D D

Wall 3-14 Thoreson

Install Wall 3-14 ECC MM/ RN 1500 SF Y Y Need Ramp access at 84th to get trucks in/ out.

Roadway Thoreson

WB 1250+75 to 1252+50  Road Ex. CSBC ECC RN/MM Y D D D D

Utility Work Thoreson

Bellevue Waterline - Repair Fairweather Crossing KLB D D D D D D D D Pending WSDOT Notice to Proceed

84th Avenue NE Lid Substructure84th Avenue NE Lid Substructure

P1 - East Portion 84th Lid Everson

� Form/Pour Rat Slab (complete Stage 1) ECC TE/SM 90 CY - - D

Survey face of wall on ratslab INCA TE/SM S

Rebar Delivery Ftg E1-3c, Wall E1-7 horz and hairpins RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery Ftg E1-2b, E1-3A, E1-3B RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery Verts E1-4, E1-5, E1-6, E1-7 RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery Ftg E1-1A, E1-1B, E1-2A and Portal Col Ftg RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery Verts E1-1, E1-2, E1-3 RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery E1-4, E1-5, E1-6 Horz and Hairpins RBI TE/SM - - Trucks pulls off WB 520

Rebar Delivery E1-1, E1-2, E1-3 Horz and Hairpins RBI TE/SM - - V Trucks pulls off WB 520

Rebar Delivery Portal Column RBI TE/SM - -

Form/Rebar Ftg 1 ECC/RBI TE/SM - - DN DN DN DN D

� Pour Ftg 1 ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Survey Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - Y D D

Form/Rebar Ftg 2 ECC/RBI TE/SM - - DN DN DN DN D

� Pour Ftg 2 ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Survey Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - - D D

Form/Rebar Ftg 3 (Including SE Portal Col Ftg) ECC/RBI TE/SM - - DN DN DN DN D D

� Pour Ftg 3 (Including SE Portal Col Ftg) ECC TE/SM 260 CY - - D Trucks pulls off WB 520

Surve Face of Wall INCA TE/SM - - SSurve Face of Wall INCA TE/SM - - S

Backfill Footing ECC RN - - D D

Rebar/Form Wall 1-1 (E1-7) ECC/RBI TE/SM - - DN DN D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-1  (E1-7) ECC TE/SM 90 CY - - D Trucks pulls off WB 520

Rebar/Form Wall 1-2  (E1-6) ECC/RBI TE/SM - - DN DN DN D D D Strip forms Monday to allow backfill

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-2  (E1-6) ECC TE/SM 93 CY - - D Trucks pulls off WB 520

Backfill for Girder Setting ECC RN - - D D D D D

Rebar/Form Wall 1-3  (E1-5) ECC/RBI TE/SM - - DN DN DN D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-3  (E1-5) ECC TE/SM 94 CY - - D Trucks pulls off WB 520

Rebar/Form Wall 1-4  (E1-4) ECC/RBI TE/SM - - DN DN DN D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-4  (E1-4) ECC TE/SM 94 CY - - D

Rebar/Form Wall 1-5  (E1-3) ECC/RBI TE/SM DN DN DN D

Survey top of wall/CL Girders INCA TE/SM S

� Pour Wall 1-5  (E1-3) ECC TE/SM D

P2 - East Portion 84th Lid Everson

Form/Rebar/ Pier 2 Wall 4 ECC/RBI TE/SM Y - Double left lane WB

Survey top of wall 4 INCA TE/SM - -

� Pour Pier 2 Wall 4 ECC TE/SM 86 CY Y - Double left lane WB� Pour Pier 2 Wall 4 ECC TE/SM 86 CY Y - Double left lane WB

Form/Rebar/ Pier 2 Wall 5 ECC/RBI TE/SM Y - Double left lane WB

Survey top of wall 5 INCA TE/SM - -

� Pour Pier 2 Wall 5 ECC TE/SM 84 CY Y - Double left lane WB

Form/Rebar/ Pier 2 Wall 6 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey Top of Wall 6 INCA TE/SM - - S

� Pour Pier 2 Wall 6 ECC TE/SM 83 CY Y - N Double left lane WB

Form/Rebar Pier 2 Wall 7 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey Top of Wall/CL Girders INCA TE/SM - - S

� Pour Wall 2-7 ECC TE/SM 30 CY Y - N Last wall of Stage 1, Double left lane WB

Form/Rebar/ Pier Cap 1 ECC/RBI TE/SM Y - Double left lane WB

Survey top of Pier Cap 1 INCA TE/SM - -

� Pour Pier Cap 1 ECC TE/SM 25 CY Y - Double left lane WB

Form/Rebar/ Pier Cap 2 ECC/RBI TE/SM Y - Double left lane WB

Survey top of Pier Cap 2 INCA TE/SM - -

� Pour Pier Cap 2 ECC TE/SM 23 CY Y - Double left lane WB, Midnight to 8am

Form/Rebar/ Pier Cap 3 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 3 INCA TE/SM - - S

� Pour Pier Cap 3 ECC TE/SM 23 CY Y - N Double left lane WB

Form/Rebar/ Pier Cap 4 ECC/RBI TE/SM Y - N N N N Double left lane WB
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Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

Survey top of Pier Cap 4 INCA TE/SM - - S

� Pour Pier Cap 4 ECC TE/SM 23 CY Y - N Double left lane WB

Form/Rebar/ Pier Cap 5 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 5 INCA TE/SM - - S

� Pour Pier Cap 5 ECC TE/SM 23 CY Y - N Double left lane WB

Form/Rebar/ Pier Cap 6 ECC/RBI TE/SM Y - N N N N Double left lane WB

Survey top of Pier Cap 6 INCA TE/SM - - S

� Pour Pier Cap 6 ECC TE/SM 23 CY Y - N Double left lane WB

Remove Piles/Sheets and Backfill ECC TE/SM - - DN Weekend Closure ActivityRemove Piles/Sheets and Backfill ECC TE/SM - - DN Weekend Closure Activity

P3 - East Portion 84th Lid Everson

Survey Fine stake Ftg INCA TE/SM - -

Form and pour rat slab west end ECC TE/SM 30 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2

Nails for face of wall and end of wall on Ratslab INCA TE/SM

Form/Rebar Footing 3-3 ECC/RBI TE/SM - -

� Pour Footing 3-3 ECC TE/SM 218 CY - Y Pour ftg following night pour at Pier 2

Backfill Ftg ECC TE/SM - - D

Survey Face of Wall INCA TE/SM - -

Form/Rebar NE Portal Col ECC TE/SM - -

� Pour NE Portal Col ECC TE/SM 47 CY - -

Form/Rebar Wall 3-2 ECC/RBI TE/SM - -

Survey top of wall INCA TE/SM - -

� Pour Wall 3-2 ECC TE/SM 121 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2

Form/Rebar Wall 3-3 ECC/RBI TE/SM - -

Survey top of wall/cl girders INCA TE/SM - -

� Pour wall 3-3 ECC TE/SM 126 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2

Repair Rock Pockets in Wall 3-3 ECC TE/SM - - D D D

Form/Rebar Wall 3-4 ECC/RBI TE/SM - -

Survey top of wall 3-4 INCA TE/SM - -

� Pour Wall 3-4 ECC TE/SM 130 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2

Form/Rebar Wall 3-5 ECC/RBI TE/SM - - D D D D D

Survey top of wall 3-5 INCA TE/SM - - SSurvey top of wall 3-5 INCA TE/SM - - S

� Pour Wall 3-5 ECC TE/SM 132 CY - Y D

Form/Rebar Wall 3-6 ECC/RBI TE/SM - - D D D D D

Survey top of wall 3-6 INCA TE/SM - - S

� Pour Wall 3-6 ECC TE/SM 121 CY - Y D Final Wall at Pier 3 for Stage 1.

Demob ECC TE/SM - - D D

Backfill Wall for Girder Setting ECC RN - - D D D D

Backfill and Excavate For Ped. Tunnel ECC RN/MM/TE D D D D D D D D D D

84th Lid Pedestrian Tunnel Everson

Survey INCA TE/SM - - S

Form Floor pour ECC TE/SM - - D D D D D HOW DO YOU POUR AND EX AT THE SAME TIME?

Pour Floor ECC TE/SM - - D

Utility Work Everson

Energize temp service Valley

Transfer loads from existing to temp service Valley

Remove existing service Valley D D Pending PSE

Extend Luminaire Arm South Valley Y

84th - 92nd

Roadway Section Michalak

Install Drainage DR5-23, 5-22, & 5-24 ECC SC - - Shop Drawings need to be revised.

3-20 CIP Collar at FPS-B ECC RN/MM - - Shop Drawings need to be revised.

Grade & Install 3-20 Level pad ECC RN/MM 2500 LF - - D D D Moving forward with level pad onlyGrade & Install 3-20 Level pad ECC RN/MM 2500 LF - - D D D Moving forward with level pad only

Install Wall 3-20 ECC RN/MM 6297 SF - - Shop Drawings need to be revised.

Place fill 4B-01 roadway area Sta. 3300+00 ECC RN/MM 2000 TN N N D D D

 4B01-Soil Nail Wall  / Fascia Minsang 18000 SF

Form 3+29.60 - 3+53.60 ECC RS/ML 522 SF N N

� Pour 3+29.60 - 3+53.60 ECC RS/ML 11 CY N N

Form 3+53.60 - 3+77.60 ECC RS/ML 526 SF N N

� Pour 3+53.60 - 3+77.60 ECC RS/ML 11 CY N N

Form 3+77.60 - 4+01.60 ECC RS/ML 529 SF N N

� Pour 3+77.60 - 4+01.60 ECC RS/ML 11 CY N N

Form 4+01.60 - 4+25.60 ECC RS/ML 531 SF N N D D

� Pour 4+01.60 - 4+25.60 ECC RS/ML 11 CY N N D

Form 4+25.60 - 4+49.60 ECC RS/ML 534 SF N N D D D

� Pour 4+25.60 - 4+49.60 ECC RS/ML 11 CY N N D

Form 4+49.60- 4+73.60 ECC RS/ML 520 SF N N D D D

� Pour 4+49.60 - 4+73.60 ECC RS/ML 11 CY N N D

Form 4+73.60 - 4+97.60 ECC RS/ML 513 SF N N D

� Pour 4+73.60-4+97.60 ECC RS/ML 10.5 CY N N D

Form 4+97.60 - 5+21.60 ECC RS/ML 507 SF N N D D D
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Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

� Pour 4+97.60 - 5+21.60 ECC RS/ML 10.5 CY N N D

Form 5+21.60 - 5+45.60 ECC RS/ML 520 SF N N D D D

� Pour 5+21.60 - 5+45.60 ECC RS/ML 11 CY N N D

Form 5+45.60 - 5+69.60 ECC RS/ML 530 SF N N D D

� Pour 5+45.60 - 5+69.60 ECC RS/ML 11 CY N N D

Form 5+69.60- 5+93.60 ECC RS/ML 527 SF N N D D D

� Pour 5+69.60 - 5+93.60 ECC RS/ML 11 CY N N D

Form 5+93.60 - 6+17.60 ECC RS/ML 516 SF N N D D D

� Pour 5+93.60 - 6+17.60 ECC RS/ML 10.5 CY N N D� Pour 5+93.60 - 6+17.60 ECC RS/ML 10.5 CY N N D

Form 6+17.60 - 6+41.60 ECC RS/ML N N D D

� Pour 6+17.60 - 6+41.20 ECC RS/ML N N D

Form 6+41.60 - 6+65.60 ECC RS/ML N N D D D

� Pour 6+41.60 - 6+65.60 ECC RS/ML N N D

Form 6+65.60 - 6+89.60 ECC RS/ML N N D D D

� Pour 6+65.60 - 6+89.60 ECC RS/ML N N D

Form 6+89.60 - 7+13.60 ECC RS/ML N N D D

� Pour 6+89.60 - 7+13.60 ECC RS/ML N N D

Form 7+13.60 - 7+37.60 ECC RS/ML N N D D D

� Pour 7+13.60 - 7+37.60 ECC RS/ML N N D

Form 7+37.60 - 7+61.60 ECC RS/ML N N D D D

� Pour 7+37.60 - 7+61.60 ECC RS/ML N N D

Form 7+61.60 -7+85.60 ECC RS/ML N N D

� Pour 7+61.60 - 7+85.60 ECC RS/ML N N

 4B01-Noise Wall Minsang

Re-Work/ Remove SuperStuds ECC RS/ML N N D D D D D

Attach Formliner ECC RS/ML N N D D D D D

� Rebar Install 2+09.60 - 4+25.60 ECC RS/ML N N D D D D D

Form 2+09.60 - 2+33.60 ECC RS/ML N N D D D

� Pour 2+09.60- 2+33.60 ECC RS/ML N N D

Form 2+33.60 - 2+57.60 ECC RS/ML N N D D D

� Pour 2+33.60 - 2+57.60 ECC RS/ML N N D� Pour 2+33.60 - 2+57.60 ECC RS/ML N N D

Form 2+57.60 - 2+81.60 ECC RS/ML N N D D D

� Pour 2+57.60 - 2+81.60 ECC RS/ML N N D

Form 3+05.60 - 3+29.60 ECC RS/ML N N D D D

� Pour 3+05.60 - 3+29.60 ECC RS/ML N N D

Form 3+29.60 - 3+53.60 ECC RS/ML N N D D D

� Pour 3+29.60 - 3+53.60 ECC RS/ML N N D

Form 3+53.60 - 3+77.60 ECC RS/ML N N D D D

� Pour 3+53.60 - 3+77.60 ECC RS/ML N N D

Form 3+77.60 - 4+01.60 ECC RS/ML N N D D D

� Pour 3+77.60 - 4+01.60 ECC RS/ML N N D

Form 4+01.60 - 4+25.60 ECC RS/ML N N D D D

� Pour 4+01.60 - 4+25.60 ECC RS/ML N N D

Form 4+25.60 - 4+49.60 ECC RS/ML N N

� Pour 4+25.60 - 4+49.60 ECC RS/ML N N

92nd Avenue NE Lid Substructure

P3 West Portion 92nd Lid Everson

Backfill with Bag Wall behind Pier 3 ECC PM/SM - -

Utility Work Everson

Pier 3 conduit installation Valley

Trench P1 to P2 for service conduits Valley

ITS Conduit Work 4B-01 ValleyITS Conduit Work 4B-01 Valley

92ND PHASE #1 UNDERCROSSING (PED TUNNEL) Aeschleman

Procure phase #1 tunnel rebar ECC VA/SM Pending RFI Response

Procure phase #1 gang forms & hardware (universal forestry) ECC VA/SM Pending RFI Response

Fine grade tunnel floor ECC VA/SM Pending RFI Response

Form tunnel floor and wall rebar template ECC VA/SM Pending RFI Response

Install floor and initial wall rebar ECC VA/SM Pending RFI Response

Pour phase #1 floor ECC VA/SM Pending RFI Response

Form phase #1 tunnel exterior walls ECC VA/SM Pending RFI Response

Pour phase #1 exterior walls ECC VA/SM Pending RFI Response

Conduit Boxes for Ped Tunnel Lighting Valley

92nd Avenue NE Lid - Superstructure

92ND GIRDER INSTALLATION Haas

Prep Crane Pad Pier 1 / 2 ECC CH/NC

Install pier #1 and #3 overhangs ECC CH/NC 400 SF N

Install oak blocks ECC CH/NC 20 EA N

Erect Phase #1 girders ECC CH/NC 10 EA Y

Install false deck ECC CH/NC 400 SF Y

1/22/2012    7:56 AM Page 4 of 14



SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/23/2012 (Week 61)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

INTERMEDIATE DIAPHRAGMS Haas

Set cages RBI CH/NC 16 ea y N N

Set 1 (8 each) ECC CH/NC 14 CY Y N N N N N N

Set 2 (8 each) ECC CH/NC 14 CY Y N N N N N

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N N N N N D D X

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N D

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf Y N N N NForm deck pour #1 lower diaphragm ECC CH/NC 336 sf Y N N N N

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy Y

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N D

SIP Deck Haas

SET SIP PANELS ECC CH/NC 36 EA Y N N

Utility Work Thoreson

Move Cross Box out of Planter Strip Clink D D D

Install Conduit and Vaults North Side Clink D D D D D D D D D D D D

92nd - Bellevue Way

Retaining Wall 10B (Soil Nail - Rock Wall Combo) Minsang

Build Access into Wall 10B ECC N N D D D

Bulk out 1st Lift & Build Bench ECC N N D D D

Place Verification Test Nail (Between 9+10 and 9+40) Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH 15 Nails / 1 Test N N D

Bulk out 2nd Lift & Build Bench ECC ML/JH N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH 15 Nails N N D

Bulk out 3rd Lift & Build Bench ECC ML/JH N N DBulk out 3rd Lift & Build Bench ECC ML/JH N N D

Face Lift 3 ECC ML/JH N N D

Shoring/Shooting Lift 3 Malcolm ML/JH 15 Nails / 1 Test N N D

Place Rebar Mat for Final Concrete Malcolm ML/JH N N D

Shotcrete Final Concrete Malcolm ML/JH N N D

Facing Excavation ECC MM N N D D D D D

Install Rocks AAA MM N N D D D D

Retaining Wall 4B-07 (Soil Nail) Minsang

Build Access into Wall 4B-07 ECC N N D D D

Bulk out 1st Lift & Build Bench ECC N N D D D

Nail Layout Survey ECC ML/JH N N

Place Verification Test Nail (Between STA 2+20 and 3+00) Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH 31 Nails/3 Test N N D

Bulk out 2nd Lift & Build Bench ECC ML/JH N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH 29 Nails/1 Test N N D

Bulk out 3rd Lift & Build Bench ECC ML/JH N N D

Face Lift 3 ECC ML/JH N N D

Shoring/Shooting Lift 3 Malcolm ML/JH 26 Nails/2 Test N N D

Bulk out 4th Lift & Build Bench ECC ML/JH N N D

Face Lift 4 ECC ML/JH N N DFace Lift 4 ECC ML/JH N N D

Shoring/Shooting Lift 4 Malcolm ML/JH 27 Nails N N D

Retaining Wall 4B-07 Facia Panel ECC RS

Rat slab at the bottom of wall ECC RS Y N D

Install Facia Panneling ECC RS 8 Pannels D D D D

Rock walls ECC-09 &, ECC-08 Tie-in's AAA Ottele D D D

Retaining Wall ECC-17 (Rock Wall) Ottele

Build Access into Wall ECC-17 ECC MM

Facing Excavation ECC MM D D

Install Rocks AAA MM D D D

Retaining Wall 10A (Rock Wall) Ottele

Build Access into Wall 10A ECC MM D D

Facing Excavation ECC MM D D D D D D D D

Install Rocks AAA MM D D D D D D D D

Clearing for 7B ECC RN/MM

103rd Hammerhead Torger

Excavation ECC TT/SC

Grading ECC TT/SC

Paving ECC TT/SC To be determined
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/23/2012 (Week 61)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

Bellevue Way NE Bridge

P1 - West Half Bellevue Way Bridge Aeschleman

Excavate for Lift 2 ECC ML/JH 1100 CY N Y

Face Lift 2 ECC ML/JH

Drill and Shoot Lift 2 Malcolm ML/JH 23 Nails N Y

Excavate for Lift 3 ECC ML/JH 1200 CY N Y

Face Lift 3 ECC ML/JH

Drill and Shoot Lift 3 Malcolm ML/JH 20 Nails N YDrill and Shoot Lift 3 Malcolm ML/JH 20 Nails N Y

Mobilize Malcolm soil nail crew Malcolm Tait - y D

Fine grade shaft cap ECC VA/JK - - D

Build Crane Pad and Access ECC RN/JH D D

Survey shaft cap ECC VA/JK - - S

Rebar delivery pier 1 walls and cap ECC/RBI VA/JK V

Form/Rebar shaft cap ECC VA/JK 852 SF - - D D D D

Pour shaft cap ECC VA/JK 135 CY - - D

Survey walls craig VA/JK S

Form panel delivery ECC VA/JK - - D

Fab wall forms ECC VA/JK 2640 SF - - D D D

Form/Rebar pier 1 lower/upper  abut walls ECC VA/JK 2640 SF - - D D D D D

Pour per 1 lower /upper abutment walls ECC VA/JK 135 CY - - D

Strip  wall forms /install work deck ECC VA/JK D D D

Form/pour  grout pads ECC VA/JK 6 EA D D

Backfill/crane access ECC Ron N D D D D D D D NEED A PLAN.  BAGWALL?

Girder erection span 1/2 ECC VA/JK N DN DN

Form/rebar intemediate diaphrams span 2 ECC VA/JK 1728 SF Y N D D D D

Rebar delivery end/ intermediate diaphrams ECC VA/JK V

P2 - West Half Bellevue Way Bridge Aeschleman

Malcolm fix on shaft 2-B Malcolm Tait D D D D D

� Grout CSL tubes / set coulumn 2-B ECC VA/JK 370 SF - - D D

� Pour transition/ coulumn 2-B ECC VA/JK 18 CY y D� Pour transition/ coulumn 2-B ECC VA/JK 18 CY y D

� Pour coulumn 2-B ECC VA/JK 14 CY y D

Cure coulumn 2-B VA/JK D D D D D

Strip column 2B form and ship ECC VA/JK - - D

� Build falsework for pier 2 ECC VA/JK - -

Transport and set falsework platform pier 2 ECC VA/JK D D

Procure rebar for pier 2 cap ECC/RBI VA/JK - - V

Survey pier 2 cap ECC VA/JK - - S

� Form rebar pier 2 cap ECC/RBI VA/JK 570 SF DN DN DN DN

� Pour pier 2 cap ECC VA/JK 50 CY y y D

Cure Pier Cap ECC VA/JK 570 SF - - D D D D D Pier Cap = 5 Days Cure

Strip cap forms ECC VA/JK D D

Survey oak blocks ECC VA/JK D

P3 - West Half Bellevue Way Bridge Aeschleman

Build Bagwall and Backfill 4B-42 ECC RN/MM 300 CY N N NEXT PHASE?

Utility Work Thoreson

Pier 3 Conduit Installation Valley

Pier 2 Conduit Installation Valley

Move Transmission Pole on Cut Slope PSE PSE D

Bellevue Way - 108th

Utility Work Thoreson

Waterline Connection Northup ECC

Tie In COK Main ECC N

Channel Manholes and Finish Testing ECC TBD

Cut- over Sewer to New Main/Plug old line ECC Pending Right of Entry for Side Sewer

Install Side Sewer @ Kinder Care ECC Pending Right of Entry for Side Sewer

108th Ave NE Bridge Area of Archaeological Concern

Build temp service Valley Pending P11 Transformer move

Drill and set temp power poles Valley

108th - East End

No Work Planned

NE Points Drive Area

Permanent Utility Work Thoreson

PSE to move Transmission pole over Culvert D PSE - - D D

Water Line at Culvert D Outlet KLB Waiting on City of Kirkland Permit

Sewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00      LF Waiting on City of Kirkland Permit
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 01/23/2012 (Week 61)
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Activity ID
SUB

ECC 

Contact
Comments / Milestones

Look-AheadWeek 65:Week 60: Retrospective Look-Ahead Week 63: Look-Ahead Week 64: Look-AheadWeek 61: Current Week Week 62:

Rough Grading Michalak

Wall 4B-72 (Gravity Block) West KLB Y Y

Fill and Build Driveway KLB Y Y D D D

Install Hydrant Hot Tap KLB Y Y D D D

Storm Drainage KLB Y Y D D

Weekend Closure of NE Points Y Y Pending Approvals

Embankment ECC Y Y D D D D D

Subgrade Prep ECC Y Y D

Place/Grade/Pave Base CSBC ECC Y Y DPlace/Grade/Pave Base CSBC ECC Y Y D

Joint Trench (Gas, Power, Com) KLB Y Y D D D D D D D D D D Pending Permits from City of Kirkland

� Concrete Flatwork Y Y

� Pave Final Lift Y Y

Stripe Y Y

STREAM RESTORATION/CULVERTS/TEMP DIVERSIONS

Fish Passage Structure D Pietz

Dewatering Operation KLB 1 Week before Culvert D Installation
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