
SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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CONSTRUCTION

West End - Evergreen

Utility Work Thoreson

Install Drainage Vic EVG ECC Y - DN DN

Waterline for Evergreen Structure (Insulation) ECC Y - D

Testing for Purity ECC Y - D D

Prep Tie-In ECC Y - D

Area / 

Activity ID
SUB

ECC 

Contact
Comments / Milestones

Look-AheadWeek 70:Week 65: Retrospective Look-Ahead Week 68: Look-Ahead Week 69: Look-AheadWeek 66: Current Week Week 67:

Activity Name QTY / UOM

T
ra

ffic C
o

n
tro

l 

S
e

tu
p

 R
e

q
?

S
p

o
tte

r R
e

q
?

Prep Tie-In ECC Y - D

Tie-In - Waterline Shutdown North & South ECC Y - D

3rd Party Utility Pull and Splice Century Link Clink Y - D D D D D D D D D D Tied to Backfill

3rd Party Utility Pull and Splice Comcast Comcast D D D D D D

PSE to remove 3 poles on for phase 2 construction PSE D D

Evergreen Point Road Lid Substructure

P1 - East Portion Evergreen Point Lid Everson

Form/rebar portal column @ pier 1 ECC TE/SM - Y D D Flyer stop spotter

� Pour Portal Col Stage 1 Pier 1 ECC TE/SM 20.00        CY - Y N Flyer stop spotter

P4 - East Portion Evergreen Point Lid Everson

Excavate Phase 2 Stage 1 ECC RN/MT TBD Y Y D D

Excavate North Side Phase 2 Stage 2 for Evergreen Demo ECC RN/MT D D D D D D D

Demo Existing Evergreen Point Road Bridge Staton SM/PM 1.00           BR Y - N DN DN

Processing and Haul Material from EVG Bridge Demo Staton SM/PM N - D D D D

Excavate top slope of EVG Stage 2 Pier 4 Shoring ECC RN/PM N - D D

Survey Pile Locations ECC/DMI RN/PM N - S

Drill and Set Piles for Pier 4 Shoring ECC/DMI RN/PM N - D D D D D

Dig and Shore Lift 1/ Drill and Grout first 5 anchors ECC/DMI RN/PM 320.00      SF N - D

Post Grout Anchors ECC/DMI RN/PM N - D

� Test 5 Anchors/ Dig and Shore Lift 2 ECC/DMI RN/PM 600.00      SF N Y D

Drill and Grout next 7 anchors ECC/DMI RN/PM N - D

Post Grout Anchors ECC/DMI RN/PM N - DPost Grout Anchors ECC/DMI RN/PM N - D

� Test 7 Anchors/ Dig and Shore Lift  3 ECC/DMI RN/PM 630.00      SF N Y D

Drill and Grout last 4 anchors ECC/DMI RN/PM N - D

Post Grout Anchors ECC/DMI RN/PM N - D

� Test 4 Anchors/ Dig and Shore Lift 4 ECC/DMI RN/PM 420.00      SF N Y D D

P4 - West Portion Evergreen Point Lid Thoreson

Excavate Phase 2 Stage 1 ECC RN/MT TBD Y Y D D

Excavate North Side Phase 2 Stage 2 for Evergreen Demo ECC RN/MT D D D D D D

Excavate North Side Phase 2 Stage 3 for Pier 4 Construction ECC RN/MT D D D D D D

Demo Existing Evergreen Point Road Bridge Staton 1.00           BR Y - N DN

Portal Column Repair ECC TE/SM - - Pending approved repair procedure

Utility Work Everson

Install Under-Lid Lighting Valley Y - N N N N N N N N N N N N N N N EB Lane Closure Needed

Install Under-Lid Lighting Conduit/Wire Valley N N D D D D D D D D D D D D D D D

Underlid Switchboard Installation Valley N - Pending PSE

Underlid Switchboard Turn On Valley N - D D D

Under-Lid Lighting Turn On Valley Y - DN DN

Pedestrian Path Lighting Valley

Transformer Work PSE N Y DN DN

Install J-Boxes and Pour Slab @ SE corner of P1 Valley D D D D D

P4 Conduit Work Valley N N D D D D D

Evergreen Point Road Lid - Superstructure

INTERMEDIATE DIAPHRAGMS Haas

form closure bay interior diaphragms (8) each ECC CH/NC 1,344.00  sf y N N N N

� pour closure bay interior diaphragms (8) each ECC CH/NC 14.00        sy y N

Pier 2 Interior Diaphragm Haas

� Pour deck pour #2 upper diaphragm ECC CH/NC 50.00        CY N -

� Pour deck pour #3 upper diaphragm ECC CH/NC 50.00        CY N -

Pier 1 END Diaphragm

FORM DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D

� POUR DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -

FORM DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D D

� POUR DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -

Pier 4 END Diaphragm

FORM DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D

� POUR DECK POUR 2 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -

FORM DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 600.00      SF N D D D

� POUR DECK POUR 3 UPPER DIAPHRAGM ECC CH/NC 50.00        CY N -

CIP Deck Haas
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)
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Form soffits deck pour 2 spans 1 and 2 ECC CH/NC 7,000.00  sf Y - N N N N N DN DN N N N N N

Form soffits deck pour 3 spans 1 and 2 ECC CH/NC 7,000.00  sf Y - DN DN N N N N N N N N N N

INSTALL REBAR POUR 2 RBI CH/NC N D D D D D

Install bulk heads and rails pour 2 ECC CH/NC 840.00      lf N - D D D D D D

� Pour deck pour 2 ECC CH/NC 300.00      sy Y - DN

INSTALL REBAR POUR 3 RBI CH/NC N D D D D D

Install bulk heads and rails pour 3 ECC CH/NC 840.00      lf N - D D D D D

Pour deck pour 3 ECC CH/NC 300.00      sy Y - DN

SIP Deck HaasSIP Deck Haas

Install all deck pour #2 & #3 (252 each) ECC CH/NC 252 EA Y N DN DN

Evergreen - 84th

Fairweather Bay Pond I-3 Pietz

Install secant piles KLB JP - - D D D D D

De-mob secant pile operation KLB JP - - D D

Install Energy Disipator & Pipe Run KLB JP - - D D D D D D

Remove Fairweather Bay Dock and Piles JP 6 EA - - D D D D

Wall 3-14 Thoreson

CS1 Survey ECC KCM S

Make Drilling Access for Sign foundation ECC RN/MM D D D

Install CS1 Drilled Shafts Valley TE - - D Need Ramp access at 84th to get trucks in/ out.

CS1 Rebar Delivery RBI V

Install Rebar CS1 Foundation RBI ML/RS - -    D D

Form CS1 Foundation ECC ML/RS 590 SF D D

� Pour CS1 Foundation ECC ML/RS 45 CY D

Strip CS1 ECC ML/RS D

Install Wall 3-14 ECC MM/ RN 1500 SF Y Y D D D D D D D D D Need Ramp access at 84th to get trucks in/ out.

Noisewall 5B Minsang

ATM1 Survey ECC KCM S

Install ATM1 Drilled Shafts Valley TE - -   D D Need Ramp access at 84th to get trucks in/ out.

Wall 3-28 (Cast-In-Place Section) MinsangWall 3-28 (Cast-In-Place Section) Minsang

Structure Excavation ECC N N S D D D D D

Move Formwork ECC ML/RS N N D D D

Re-Fabrication Form ECC ML/RS N N D D D D D

Rebar Delivery RBI N N V

Footing Survey ECC KCM N N S

Rebar Footing 1 RBI N N D D

Form Footing 1 ECC ML/RS 96 LF N N D D D

� Pour Footing 1 ECC ML/RS 87 CY N N D

Strip Footing 1 ECC ML/RS N N D

Rebar Footing 2 RBI N N D D

Form Footing 2 ECC ML/RS 96 LF N N D D D

� Pour Footing 2 ECC ML/RS 30 CY N N D

Strip Footing 2 ECC ML/RS N N D

Rebar Footing 3 RBI N N D D

Form Footing 3 ECC ML/RS 63 LF N N D D D

� Pour Footing 3 ECC ML/RS 16 CY N N D

Strip Footing 3 ECC ML/RS N N

Rebar Wall 1 RBI N N D D

Form Wall 1 ECC ML/RS 1830 SF N N D D

� Pour Wall 1 ECC ML/RS 65 CY N N D

Strip Wall 1 ECC ML/RS N N

Rebar Wall 2 RBI N N D DRebar Wall 2 RBI N N D D

Form Wall 2 ECC ML/RS 1420 SF N N D D

� Pour Wall 2 ECC ML/RS 44 CY N N

Strip Wall 2 ECC ML/RS N N

Rebar Wall 3 RBI N N

Form Wall 3 ECC ML/RS 1090 SF N N

� Pour Wall 3 ECC ML/RS 30 CY N N

Strip Wall 3 ECC ML/RS N N

Rebar Wall 4 RBI N N

Form Wall 4 ECC ML/RS 697 SF N N

� Pour Wall 4 ECC ML/RS 17 CY N N

Strip Wall 4 ECC ML/RS N N

Rebar Wall 5 RBI N N

Form Wall 5 ECC ML/RS 353 SF N N

� Pour Wall 5 ECC ML/RS 7 CY N N

Strip Wall 5 ECC ML/RS N N

Rebar Wall 6 RBI N N

Form Wall 6 ECC ML/RS 65 SF N N

� Pour Wall 6 ECC ML/RS 2 CY N N
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Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)
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Strip Wall 6 ECC ML/RS N N

Roadway Thoreson

Shift 84th EB Off Ramp North ECC NR Y Y DN DN

Fish Passage A Fix ECC JP    D D D

Utility Work Thoreson

Bellevue Waterline - Repair Fairweather Crossing KLB 600.00      LF - - D D D D D D D D D D D D D D D Material Procurement in progress

Complete Culvert 24 Installation KLB 200.00      LF Y Y DN DN

84th Avenue NE Lid Substructure84th Avenue NE Lid Substructure

P1 - East Portion 84th Lid Everson

Rebar/Form Wall 1-5  (E1-3) ECC/RBI TE/SM - - D D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-5  (E1-3) ECC TE/SM 90 CY - - D

Rebar/Form Wall 1-6  (E1-2) ECC/RBI TE/SM - - D D D

Survey top of wall/CL Girders INCA TE/SM - - S

� Pour Wall 1-6  (E1-2) ECC TE/SM 90 CY - - D Final Wall Pour of P1 Stage 1

Fab portal col form ECC TE/SM - - D

Set Cage and form ECC/RBI TE/SM - - D D D

Pour Portal Column ECC TE/SM 25 CY - - D

Install Overhangs ECC TE/SM - - D D D D D

P2 - East Portion 84th Lid Everson

Form/Rebar/ Pier Cap 6 ECC/RBI TE/SM Y - D D D Double left lane WB at night

� Pour Pier Cap 6 ECC TE/SM 23 CY Y - N Double left lane WB at night

Form/Rebar/ Pier Cap 7 ECC/RBI TE/SM Y - DN DN DN Double left lane WB at night

Survey top of Pier Cap 7 INCA TE/SM - - S

� Pour Pier Cap 7 ECC TE/SM 23 CY Y - N Double left lane WB, Final Pier Cap Pour

Demob from Pier 2 ECC TE/SM DN DN

P3 - East Portion 84th Lid Everson

Grout Repair Procedure ECC TE/SM - - Pending approved repair procedure

Install Overhangs ECC TE/SM - - D D D

Demob ECC TE/SM - - D DDemob ECC TE/SM - - D D

Backfill Pier 3 and Install Bagwall ECC - - D D D

84th Lid Pedestrian Tunnel Everson

Survey INCA TE/SM - - S

Structural Excavation ECC - - D D D D

Fine Grade/Install Ped Tunnel Drainage ECC RM/SC - - D D D

Form Floor pour ECC/RBI TE/SM - - D D D

� Pour Floor ECC TE/SM 35.00        CY - - D

Form Lower wall ECC/RBI TE/SM - - D D D D D

� Pour Lower Wall ECC TE/SM 21.00        CY - - D

Form Upper Wall/Roof ECC/RBI TE/SM - - D D D D D

Pour Upper Wall/Roof ECC TE/SM 55.00        CY - - D

10 Day Ceiling cure ECC TE/SM - - D D D D D D D D D

Demob to 92nd ECC TE/SM - - D D D

Lighting Rough-In Valley TE/SM - - D D D D D D D D D

Utility Work Everson

Remove existing service Valley D D D D D Pending PSE

84th Avenue NE Lid - Superstructure

84th GIRDER INSTALLATION Haas

Install pier #1 and #3 overhangs ECC CH/NC SF N D D D D D

Install oak blocks ECC CH/NC 60.00        EA N D D

Erect Phase #1 girders ECC CH/NC 30.00        EA Y N DN

INTERMEDIATE DIAPHRAGMS Haas

Set cages RBI CH/NC 28.00        EA Y DN DN

� Span 1 (13 each) ECC CH/NC 14.00        EA Y N N N N N N N N deck pour #1

� Span 2 (13 each) ECC CH/NC 14.00        EA Y N N N N deck pour #1

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N D D D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N D

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf Y D D D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy Y D

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC sf N D D D D D

� Pour deck pour #1 lower diaphragm ECC CH/NC cy N D

84th - 92nd

Roadway Section Michalak

Install Culvert B Headwall F/P/S ECC JK 2 CY N N
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� Install Wall 3-20 ECC RN/MM 6297 SF - - N N N N N 800sf/ day

Backfill Wall 3-20 ECC RN/MM 2500 CY N N N N N N N 300cy/ day

RE-02 ECC RN/MM 115 LF N N N N N D D D D D

Roadway subgrade  sta. EB 1277+00 to 2292+00 D D D D D

Roadway csbc  sta. EB 1277+00 to 2292+00

Install Storm Drain Culvert 54 KLB 300 LF Y Y DN DN

Install Shoring for Culvert B Headwall South ECC

Drill CSB 1 Shaft Valley D D

Install ITS Conduit Valley D D D D DInstall ITS Conduit Valley D D D D D

Move from 92nd Yard Valley D D D D D

84th Service Demo Valley D D D

 4B01-Soil Nail Wall  / Fascia Minsang 18000 SF

Form 7+13.60 - 7+37.60 (Panel 25/40) ECC ML/RS 420 SF N N D D

� Pour 7+13.60 - 7+37.60 ECC ML/RS 9 CY N N D

Form 7+37.60 - 7+61.60 (Panel 26/40) ECC ML/RS 410 SF N N D D

� Pour 7+37.60 - 7+61.60 ECC ML/RS 9 CY N N D

Form 7+61.60 - 7+85.60 (Panel 27/40) ECC ML/RS 395 SF N N D D

� Pour 7+61.60 - 7+85.60 ECC ML/RS 9 CY N N D

Move Stir-Tower from 4B-01 to 92nd Bridge Safeway RS N N D D

Rat Slab from 92nd P1 to 1+85 ECC ML/RS N N D

Survey Rest of 4B-01 1+45 - 1+85 and 8+33 - 10+81 ECC KCM N N S

Install Rebar 1+45 - 1+85 and 8+33 - 10+81 RBI ML/RS N N D D

Form 1+49 - 1+61 (Panel 1/40) ECC ML/RS N N D D

� Pour 1+49 - 1+61 ECC ML/RS N N D

Form 1+61 - 1+85 (Panel 2/40) ECC ML/RS N N D D

� Pour 1+61 - 1+85 ECC ML/RS N N D

Form 7+85.60 - 8+09.60 (Panel 28/40) ECC ML/RS 381 SF N N D D D

� Pour 7+85.60 - 8+09.60 ECC ML/RS 8 CY N N D

Excavation: Bottom of Wall 8+09 - 10+82 ECC MM/RN N N D

Pour Rat Slab - Rest of 4B-01 ECC ML/RS N N D D

Form 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS 344 SF N N D D DForm 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS 344 SF N N D D D

� Pour 8+09.60 - 8+33.60 ECC ML/RS 7.5 CY N N D

Form 8+33.60 - 8+57.60 (Panel 30/40) ECC ML/RS 307 SF N N D D

� Pour 8+33.60 - 8+57.60 ECC ML/RS 6.5 CY N N D

Form 8+57.60 - 8+81.60 (Panel 31/40) ECC ML/RS 282 SF N N D D D D

� Pour 8+57.60 - 8+81.60 ECC ML/RS 6 CY N N D

Form 8+81.60 - 9+05.60 (Panel 32/40) ECC ML/RS 136 SF N N D D D

� Pour 8+81.60 - 9+05.60 ECC ML/RS 3 CY N N D

Form 9+05.60 - 9+29.60 (Panel 33/40) ECC ML/RS 116 SF N N D D D

� Pour 9+05.60 - 9+29.60 ECC ML/RS 3 CY N N D

Form 9+29.60 - 9+53.60 (Panel 34/40) ECC ML/RS 189 SF N N D D D

� Pour 9+29.60 - 9+53.60 ECC ML/RS 4 CY N N D

Form 9+53.60 - 9+77.60 (Panel 35/40) ECC ML/RS 191 SF N N D D D D

� Pour 9+53.60 - 9+77.60 ECC ML/RS 4 CY N N D

Form 9+77.60 - 10+01.60 (Panel 36/40) ECC ML/RS N N

� Pour 9+77.60 - 10+01.60 ECC ML/RS N N

Form 10+01.60 - 10+25.60 (Panel 37/40) ECC ML/RS N N D D D

� Pour 10+01.60 - 10+25.60 ECC ML/RS N N D

 4B01-Noise Wall Minsang

Form 5+69.60- 5+93.60 (Panel 19/40) ECC ML/RS 532 SF N N D D

� Pour 5+69.60 - 5+93.60 ECC ML/RS 9 CY N N D

Form 5+93.60 - 6+17.60 (Panel 20/40) ECC ML/RS 567 SF N N D D D

� Pour 5+93.60 - 6+17.60 ECC ML/RS 9.5 CY N N D� Pour 5+93.60 - 6+17.60 ECC ML/RS 9.5 CY N N D

Form 6+17.60 - 6+41.60 (Panel 21/40) ECC ML/RS 599 SF N N D D D

� Pour 6+17.60 - 6+41.20 ECC ML/RS 10 CY N N D

Form 6+41.60 - 6+65.60 (Panel 22/40) ECC ML/RS 656 SF N N D D D

� Pour 6+41.60 - 6+65.60 ECC ML/RS 11 CY N N D

Form 6+65.60 - 6+89.60 (Panel 23/40) ECC ML/RS 620 SF N N D D D

� Pour 6+65.60 - 6+89.60 ECC ML/RS 10 CY N N D

Form 6+89.60 - 7+13.60 (Panel 24/40) ECC ML/RS N N D D

� Pour 6+89.60 - 7+13.60 ECC ML/RS N N D

Form 7+13.60 - 7+37.60 (Panel 25/40) ECC ML/RS N N

� Pour 7+13.60 - 7+37.60 ECC ML/RS N N

Form 7+37.60 - 7+61.60 (Panel 26/40) ECC ML/RS N N

� Pour 7+37.60 - 7+61.60 ECC ML/RS N N

Form 7+61.60 - 7+85.60 (Panel 27/40) ECC ML/RS N N

� Pour 7+61.60 - 7+85.60 ECC ML/RS N N

Form 7+85.60 - 8+09.60 (Panel 28/40) ECC ML/RS N N

� Pour 7+85.60 - 8+09.60 ECC ML/RS N N

Form 8+09.60 - 8+33.60 (Panel 29/40) ECC ML/RS N N

� Pour 8+09.60 - 8+33.60 ECC ML/RS N N
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Form 8+33.60 - 8+57.60 (Panel 30/40) ECC ML/RS N N D D

� Pour 8+33.60 - 8+57.60 ECC ML/RS N N D

Form 8+57.60 - 8+81.60 (Panel 31/40) ECC ML/RS N N D D D

� Pour 8+57.60 - 8+81.60 ECC ML/RS N N D

Form 8+81.60 - 9+05.60 (Panel 32/40) ECC ML/RS 136 SF N N D D D

� Pour 8+81.60 - 9+05.60 ECC ML/RS 3 CY N N D

Form 9+05.60 - 9+29.60 (Panel 33/40) ECC ML/RS 116 SF N N D D D D

� Pour 9+05.60 - 9+29.60 ECC ML/RS 3 CY N N D

Form 9+29.60 - 9+53.60 (Panel 34/40) ECC ML/RS 189 SF N N D D D DForm 9+29.60 - 9+53.60 (Panel 34/40) ECC ML/RS 189 SF N N D D D D

� Pour 9+29.60 - 9+53.60 ECC ML/RS 4 CY N N D

Form 9+53.60 - 9+77.60 (Panel 35/40) ECC ML/RS 191 SF N N D D D

� Pour 9+53.60 - 9+77.60 ECC ML/RS 4 CY N N D

Form 9+77.60 - 10+01.60 (Panel 36/40) ECC ML/RS N N

� Pour 9+77.60 - 10+01.60 ECC ML/RS N N

Form 10+01.60 - 10+25.60 (Panel 37/40) ECC ML/RS N N D D D D

� Pour 10+01.60 - 10+25.60 ECC ML/RS N N D

92nd Avenue NE Lid Substructure

Utility Work Everson

ITS Conduit Work 4B-01 Valley

Install Transit Station Conduit Clink

92ND PHASE #1 UNDERCROSSING (PED TUNNEL) Aeschleman

Drainage Vic 92nd Staging Yard ECC D D D D D

Fine grade floor slab ECC - -

Form and tie rebar for floor ECC/RBI TE/SM - - D D D D

� Pour phase #1 floor ECC TE/SM 44.00        CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

Form phase #1 tunnel exterior walls ECC/RBI TE/SM - - D D D D D

� Pour phase #1 exterior walls ECC TE/SM 45.00        CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

Form phase #1 walls and roof ECC/RBI TE/SM - - D D D D D

� Pour phase #1 walls and roof ECC TE/SM 77.00        CY - Y D Spotter for concrete trucks at NE 33rd & 92nd

10 Day cure ECC TE/SM - - D D D D D D D D D D10 Day cure ECC TE/SM - - D D D D D D D D D D

Strip walls and roof ECC TE/SM - - D D D

Lighting Rough-In Valley TE/SM - - D D D D D D D D D

92nd Avenue NE Lid - Superstructure

Pier 1 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N

Form deck pour #1 UPPER diaphragm ECC CH/NC 336 sf Y D D D

� Pour deck pour #1 UPPER diaphragm ECC CH/NC 14 cy Y D

Pier 2 pier diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf Y

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy Y

� POUR DECK POUR #1 UPPER DIAPHRAGM ECC CH/NC 336 sf Y D

Pier 3 end diaphragm Haas

Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N

� Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N

Form deck pour #1 UPPER diaphragm ECC CH/NC 336 sf Y D D D D

� Pour deck pour #1 UPPER diaphragm ECC CH/NC 14 cy Y

CIP Deck Haas

Form soffits deck pour 2 spans 1 and 2 ECC CH/NC sf Y - N N N N N N N

Install Rebar RBI CH/NC N - D D D D D

SET BULK HEADS ECC CH/NC N D D D D D

DRY RUN BIDWELL ECC CH/NC N D D

� Pour deck ECC CH/NC Y DN

SIP Deck Haas

SET SIP PANELS (36 Each) ECC CH/NC 36 EA Y N DN DN

92nd - Bellevue Way

Retaining Wall 10B (Soil Nail - Rock Wall Combo) Minsang

Face Lift 3 ECC ML/JH Y Y

Shoring/Shooting Lift 3 Malcolm ML/JH 15 Nails / 1 Test Y Y

Place Rebar Mat for Final Concrete RBI ML/JH Y Y

Shotcrete Final Concrete Malcolm ML/JH Y Y D

Facing Excavation ECC MO N N D D D D D D D D D

Install Rocks AAA MO N N D D D D D D D D D D

Retaining Wall 4B-07 (Soil Nail) Minsang Partially On Hold per WSDOT

Face Lift 3 ECC ML/JH Y Y

Shoring/Shooting Lift 3 Malcolm ML/JH 26 Nails/2 Test Y Y

Bulk out 4th Lift & Build Bench ECC ML/JH Y Y

Face Lift 4 ECC ML/JH Y Y
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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Shoring/Shooting Lift 4 Malcolm ML/JH 27 Nails Y Y

Retaining Wall 4B-07 Fascia Panel ECC RS Partially On Hold per WSDOT

Rat slab at the bottom of wall ECC ML/RS Y N D

Install Fascia Paneling ECC ML/RS 8 Panels D D D D D D D D D

Rock walls ECC-09 &, ECC-08 Tie-in's AAA MO On Hold per WSDOT

Retaining Wall ECC-17 (Rock Wall) Ottele

Build Access into Wall ECC-17 ECC MM D D

Facing Excavation ECC MM D D

� Install Rocks AAA MM D D D� Install Rocks AAA MM D D D

Retaining Wall 10A (Rock Wall) Ottele

Build Access into Wall 10A ECC MM D D

Facing Excavation ECC MM D D D D D D D D

� Install Rocks AAA MM D D D D D D D D

Retaining Wall ECC-12 (Soil Nail) Minsang

Bench out/Fill Bike Trail ECC RN/MM N N D D D D Design being NDC'd

Survey: Soil Nail Layout ECC KCM N N S

Bulk out 1st Lift & Build Bench ECC RN/MM N N D D

� Place Verification Test Nail Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH N N D

Bulk out 2nd Lift & Build Bench ECC RN/MM N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH N N D

Bulk out 3rd Lift & Build Bench ECC RN/MM N N D

Face Lift 3 ECC ML/JH N N

Shoring/Shooting Lift 3 Malcolm ML/JH N N

Bulk out 4th Lift & Build Bench ECC RN/MM N N

Face Lift 4 ECC ML/JH N N

Shoring/Shooting Lift 4 Malcolm ML/JH N N

Temp. Shoring at 92nd Ped Bridge (Soil Nail) MinsangTemp. Shoring at 92nd Ped Bridge (Soil Nail) Minsang

Bench out/Fill Bike Trail ECC RN/MM N N D D D D Pending Temp. Shoring Deisgn

Survey: Soil Nail Layout ECC KCM N N S

Bulk out 1st Lift & Build Bench ECC RN/MM N N D D

� Place Verification Test Nail Malcolm ML/JH 1 Nail N N D

Test Malcolm ML/JH N N D

Face Lift 1 ECC ML/JH N N D

Shoring/Shooting Lift 1 Malcolm ML/JH N N D

Bulk out 2nd Lift & Build Bench ECC RN/MM N N D

Face Lift 2 ECC ML/JH N N D

Shoring/Shooting Lift 2 Malcolm ML/JH N N D

Bulk out 3rd Lift & Build Bench ECC RN/MM N N D

Face Lift 3 ECC ML/JH N N

Shoring/Shooting Lift 3 Malcolm ML/JH N N

Bulk out 4th Lift & Build Bench ECC RN/MM N N

Face Lift 4 ECC ML/JH N N

Shoring/Shooting Lift 4 Malcolm ML/JH N N

Retaining Wall 4B-13 (Rock Wall) MO

Wall 4B-13 MO - -

103rd Hammerhead Torger

Paving ECC TT/SC To be determined

Bellevue Fill ECC RN/MM

Embank and Soil Cement ECC/GU RN/MMEmbank and Soil Cement ECC/GU RN/MM

Rock access road from 92nd to B-Way & activate wheel wash D D D D D

Realign Bellevue Way Construction Access - SR520 EB ECC RN/NR DN DN

Drilled Shaft ATM 4 & SB 4 Valley - - D D

Wall 4B-16 (fill wall East of 92nd trailer) ECC RN/MM N N Drawing Pending

Drilled Shaft CS 6 Valley D

HAR Sign Relocate Valley D D D D D

Wall 4B-76 April Construction ECC RN/MM 3,435.00  SF Y Y Frontier must be done with vault work at end of wall

Bellevue Way NE Bridge

P1 - West Half Bellevue Way Bridge Aeschleman

Backfill / Crane access / Bag wall ECC Ron N D D D D

Girder erection span 1/2 ECC VA/JK 10 EA N DN DN

Bellevue Way NE Bridge Full Closure ECC VA/JK N DN DN Pending City of Bellevue Approval

survey tenth points S S

Pre fab intemidiate diaphram forms / Girder braces VA/JK D D D D

Form / rebar intemediate diaphrams span 2 ECC VA/JK 1728 SF Y N D D D D D

� strip intemidiate diaphrams span 2 N DN

� form rebar intermediate diaphrams span 1 D D D D D D
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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pour intermediate diaphrams span 1 D

set sip panels/ form deck span 2 N DN DN D D D

Form / Rebar tub intermediate diaphrams span 2 VA/JK 3 EA y N N

� Pour intermediate diaphrams span 2 VA/JK 12 EA y N

Finish and backfill bagwall to bottom of end diaphragm VA/JK n y D D D D D

Form / Rebar end diaphram pier 1 VA/JK 1000 SF D D D D D D

pour end diaphrams span1 D

Rebar delivery end & intermediate diaphrams ECC VA/JK V

P2 - West Half Bellevue Way Bridge AeschlemanP2 - West Half Bellevue Way Bridge Aeschleman

� Form rebar pier 2 cap ECC/RBI VA/JK 570 SF

� Pour pier 2 cap ECC VA/JK 50 CY y y

Cure Pier Cap ECC VA/JK 570 SF - - Pier Cap = 5 Days Cure

Strip cap forms ECC VA/JK

Survey oak blocks ECC VA/JK

Install oak blocks D

Form rebar pier 2 diaphram VA/JK D D D D D D

� Pour one foot pier 2 diaphram VA/JK D

P3 - West Half Bellevue Way Bridge Aeschleman

Build crane acess for girder setting RN/MM

Build Bagwall and Backfill 4B-42 to end diaphragm ECC RN/MM 300 CY N N D D D D D NEXT PHASE?

Form/rebar pier 3 end diaphram VA/JK 1000 sf D D D D D

� Pour pier 3 end diaphram VA/JK D

Utility Work Thoreson

Move Hydrant on 103rd for PSE Work ECC Pending RFC Drawings

Move Transmission Pole on Cut Slope PSE PSE DN DN

Bellevue Way - 108th

Utility Work Thoreson

Test Northup Crossing ECC McCoy D

Cut- over Sewer to New Main - Northup Way ECC Sub/Mccoy D Pending City of Bellevue Approval

Kindercare Notification of Side Sewer Connection ECC Galvin Right of Entry Approved - One Week's Notice RequiredKindercare Notification of Side Sewer Connection ECC Galvin Right of Entry Approved - One Week's Notice Required

Kindercare Work Area Fencing ECC McCoy D Pending City of Bellevue Approval of Installed Sewer Line

Sawcutting Salinas N Pending City of Bellevue Approval of Installed Sewer Line

Connect to Existing and Install Side Sewer ECC Jensen D D D Pending City of Bellevue Approval of Installed Sewer Line

Patch Back Patio, Place Sod, and Replace Fencing ECC D D Pending City of Bellevue Approval of Installed Sewer Line

Drainage Culvert C South to 103rd ECC Jensen D D D D D

Make fill at Kinder Care wall with 4B-02 Cut ECC RN/ MM 2300 CY N DN DN Material cut from 4B-02 wall 

Wall 4B-31 (Kinder care wall) Level Pad ECC 366 LF Y Y D D D D D Pending shop approvals.

Wall 4B-31 (Kinder care wall) 3752 SF Y Y Pending shop approvals.

Wall 4B-31 (Kinder care wall) Backfill 1734 CY Pending shop approvals.

Drilled Shaft ATM 6 D

Sewer Line Repair - Manhole S-56A ECC SC/RM Y N N DN DN

Cut- over Sewer to New Main - 108th ECC SC/RM Y N N

108th Ave NE Bridge Area of Archaeological Concern

Build temp service Valley

Drill and set temp power poles Valley

108th - East End

No Work Planned

NE Points Drive AreaNE Points Drive Area

Permanent Utility Work Thoreson

TEMP Water Line at Culvert D Outlet KLB D D D D D

Test D D D D

Cut In D D

Culvert D across Points and E1 D D D D D

Sewer Line Bypass D D D

Sewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00      LF

Rough Grading Michalak

Fill and Build Driveway / 4B-72 KLB Y Y D D D D D D D

Pave Driveway D

build 4B-72 Part 2 d d d d d

Install Hydrant Hot Tap KLB Y Y d d D D D

Storm Drainage KLB Y Y D D

Embankment ECC Y Y D D D D D

Subgrade Prep ECC Y Y D

Place/Grade/Pave Base CSBC ECC Y Y D

� Concrete Flatwork Y Y

Stripe Y Y
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SR520 Eastside Transit & HOV Project
Eastside Corridor Constructors
Current Week: 02/27/2012 (Week 66)

: Weekend : Holiday F : Fabrication D : Day Work N : Night Work DN : Day/Night Work V : Delivery S : Survey � : Hold Point
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STREAM RESTORATION/CULVERTS/TEMP DIVERSIONS

Fish Passage Structure D Pietz

Dewatering Operation KLB 1 Week before Culvert D Installation

Rolling Preload at 4B-50 Pietz

Clear and Grub D D

Shift MOT D D

Build Spall Road D D D D D D D D D D

X
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